

Project Plan - StackEval Benchmark

Weeks 7-11 | Action Plan, Developer Validation, Evaluation, and Final Delivery

This document presents the next execution phase of the StackEval project after Sprint 1.

Planning focus: The goal of this phase is to validate the **developer-facing response/output format** for model answers, decide the final benchmark question count, collect developer scores, and use the results to build a mini benchmark website.

Current Status

- Sprint 1 has been completed, and an initial action plan already exists for Week 7.
- The first three Decision Logs have been completed and improved.
- The project now moves from preparation into validation, developer review, scoring, and final implementation.

Weekly Execution Plan

Week	Main Focus	Planned Actions	Expected Output
7	Sprint 1 completed	Complete the initial action plan and finish the main preparation work from Sprint 1.	A clear starting point for the next phase, including an existing action plan and completed foundational decisions.
8	Pilot validation with one developer	Prepare 3 benchmark questions and collect 12 model answers in total. Ask one developer to review the answers and evaluate whether the current response/output format is easy to read, compare, and analyse. Also estimate how long evaluation takes and whether the total question count should be adjusted.	Initial developer feedback on readability, structure, and feasibility. A clearer idea of how many total benchmark questions should be prepared.
9	Format refinement and full benchmark preparation	Revise the response/output format if needed based on developer feedback. If the format changes, document that decision in a dedicated Decision Log. Finalize the benchmark question count and	Final response/output format, confirmed benchmark size, prepared question set, and selected developers for evaluation.

		prepare all questions in the updated format. Identify two developers for the full scoring phase and contact them.	
10	Developer scoring and score collection	Send the full benchmark package to the selected developers. Collect their scores and feedback. If needed, continue waiting for responses into the following week because developer availability may affect timing.	A completed or nearly completed scoring dataset ready for analysis.
11	Analysis and final implementation	Analyse the scores, compare model performance, and transform the benchmark results into a mini website. At the same time, complete the remaining project tasks and prepare the final delivery materials.	Mini benchmark website, analysed results, and completed project deliverables.

Key Milestones

- Week 7 action plan and Sprint 1 foundation completed
- Pilot review completed with one developer
- Response/output format validated or revised
- Final number of benchmark questions decided
- Two developers selected for full evaluation
- Scores collected and organised for analysis
- Mini benchmark website completed

Risk and Dependency Note

Risk / Dependency	Impact and Mitigation
Developer availability	Feedback and scoring may take longer than expected. For this reason, Week 10 and Week 11 remain flexible, and the scoring phase may continue into the following week if needed.
Question count too large	If the pilot review shows that evaluation takes too long, the total number of questions can be reduced to keep the benchmark manageable and realistic.
Format not easy to analyse	If developers struggle to read or compare the answers, the response/output format will be revised before the full evaluation begins.